. ONT COKE WORKS . ) ' .
-fi Egﬁﬁt‘ﬁhazon couury, W 25554 < \ .
n REMOVAL -ACTION = .. .
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, L -
' GREGG CRYSTALL, m/om L L T AR

_I.'. SITUATION (MONDAY, 08/21/95, 1830 HOURS) S
5, A.. PERSONNEL ON SCENE: EPA-I, ERCS=-11, TAT=-2."
.~ "B.  WEATHER ON SCENE: PARTLY SUNNY, NOT AS WARM OR . o
.. .. HUMID, TEMPS IN THE UPPER 808 TO LOW $0s. A RAIN '
' .SHOWER OCCURRED IN THE LATE P. M. HOURS

,c;;'?nczncy . . COSTS As OF 08/19/95 e CEILING
- :-EPA (DIRECT) $' 144,071 . - § 200, ooO¢w
- EPA (znnxnxcr) 227,865 . - . 360,000 - ..
TAT = | 457,480 o 600,000 .. .
. 'ERCS R 4 323, sos,\~; R a 005,114 .
e UNALLOCATED o o SRR  4,038; oso-ﬁ
o o - R % 5;&52 922‘ - $13,203,1%4

v'DgS; OSC POWELL ON-SITE TO DIRECT REHOVAL OPERATIONS.

' II. ACTIONS TAKEN -
77" _A.  ERCS CONTINUED PREP OF Anﬁa AROUND OX 'PONDS #1 AND e
B . #2 FOR SLUDGE SOLIDIFICATION -OPS. e
\ )B.' 'ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED. o
, - ERCS BEGAN PREPARATIONS FOR DECON OF Z2T02 AND
-ACVOS, el -
D.  ERCS CONTINUED EROSION CONTROL MEASURES AT THE T
. SLOPES OF THE CONSOLIDATED NORTH LANDFILL. A
'E, ERCS COMPLETED DECON OF FRAC TANK #2 AND SCHEDULED -
~ IT TO BE DEMOBILIZED. TAT CONDUCTED AIR
. MONITORING OF THE CONFINED SPACE PRIOR TO ENTRY.-
-~ NO READINGS ABOVE BACKGROUND WERE OBSERVED. |
F. . TAT OBTAINED GROUNDWATER LEVEL -AND WELL DEPTH
- MEASUREMENTS FOR TWO MONITORING WELLS ON SITE
. (ERT=02-AND DAP W-2).
./G. 'REAC FORWARDED PRELIMINARY ANALYTICAL DATA -
" RELATING 'TO SOLIDIFICATION OF THE OXIDATION. ponn
SLUDGES,  ADDITIONAL DATA PENDING. .

‘111. 'FUTURE PLANS = |
ST A, ERCS TO DEMOBILIZE FRAC TANK 1 AND #2.
" B.  TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF | IR
. RESULTS FROM OXIDATION POND #2 COMPOSITE SAMPLE DI
. - FROM WESTON REAC. - R
"¢. - ERCS TO CONTINUE DUST CONTROL MEASURES AND -
-~ CONTINUE SITE GRADING OPERATIONS TO IMPROVE
.  STORMWATER DRAINAGE. . |
. .D.  ERCS TO CONTINUE EROSION conwnons IN NORTB o
AN LANDFILL AREA, - C

- ARI00595



L E.‘-, ERCS TO ARRANGE T&D OF SOLIDIFIED SLUDGES FROM OX
... . 'POND #1. POTENTIAL BIDDERS TO BE ON SITE AUGUS’I'
S 22, 1995, PRICR TO THE SUBMISSION OF BIDS. -

f_l'f. 'AWAITING ANALYTICAL DATA FROM WATER SAMPLES TO
... FORWARD TO REAC. FOR USE- IN DE‘I’ERMINING POTENTIAL
s 7 TREATMENT OPTIONS. .
'--'G.' “ERCS TO: CONDUCT SOLIDIFICATION’ O? OXIDATION POND
fl SLUDGES. = '
' :'H_.;, “TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
"BY ERCS, TO INCLUDE: VOLUMETRIC FLOW RATES FOR SITE

'DRAINAGE Aazas.-;_,-.‘. I (H_gﬁ . ”ﬂi}iﬁf;

m
U.S. EPA = REGION III
'WHEELING,-WV“
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